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ESTIMATE RUN 12/01/2009

ESTIMATE SUMMARY 08:33:31

CONTID: C14089-ALT     ESTIMATE NO: 0001 PROG 2005

PCN: 14089-ALTBID1 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SAUNDERS ARROYO PERCENT TIME:

PROJECT NO: BR 0101-024                   

SAUNDERS ARROYO

NAME OF ROAD: 010A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 11/30/2009 DATE TIME STARTED 09/24/2009

823 S. Perry Street, Ste 110 DATE LET 08/27/2009 DATE WORK BEGAN 10/14/2009

 DATE AWARDED 09/15/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/24/2009 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 09/24/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,631,780.85 PARTICIPATING $ $ 340,985.61

AWARD PROJECT AMT: 1,581,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,196.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.16

TIME ALLOW:

ORIG TIME ALLOW:

95 WORK DAYS

WORK DAYS95

20.90%

1,290,795.24

340,985.61

340,985.61

331,789.30

$

$

$

$

340,985.61

0.00

340,985.61

0.00

340,985.61

-9,196.31

0.00

331,789.30

0.00

AMOUNT DUE 331,789.30 331,789.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 331,789.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.0
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009

PROJECT: BR 0101-024                   ESTIMATE NO: 0001 08:33:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 8.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 3,547.000 0.000

SY  0.000 0.00

2.08000 0.000 0.00

202-00220  
 

0015 *REMOVAL OF GROUND SIGN 3.000 0.000

EACH 0.000 0.00

40.82000 0.000 0.00

202-00810  
 

0020 REMOVAL OF FENCE 1,062.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

202-01000  
 

0025 SAWING ASPHALT MATERIAL (10 INCH) 88.000 0.000

LF  0.000 0.00

2.63000 0.000 0.00

202-05030  
 

0030 UNCLASSIFIED EXCAVATION 5,747.000 0.000

CY  0.000 0.00

5.80000 0.000 0.00

203-00000  
 

0035 BLADING 50.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01500  
 

0040 TOPSOIL 976.000 0.000

CY  0.000 0.00

6.32000 0.000 0.00

207-00205  
 

0045 EROSION LOG (12 INCH) 220.000 0.000

LF  0.000 0.00

4.59000 0.000 0.00

208-00002  
 

0050 EROSION BALES (WEED FREE) 100.000 0.000

EACH 56.000 971.60

17.35000 56.000 971.60

208-00011  
 

0055 SILT FENCE 4,859.000 0.000

LF  4,859.000 7,434.27

1.53000 4,859.000 7,434.27

208-00020  
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009

PROJECT: BR 0101-024                   ESTIMATE NO: 0001 08:33:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

510.20000 0.000 0.00

208-00045  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 1,020.40

510.20000 2.000 1,020.40

208-00070  
 

0070 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000

HOUR 0.000 0.00

25.51000 0.000 0.00

208-00103  
 

0075 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 100.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

208-00105  
 

0080 EROSION CONTROL SUPERVISOR 80.000 0.000

HOUR 7.000 207.13

29.59000 7.000 207.13

208-00205  
 

0085 *SEEDING (NATIVE) 4.800 0.000

ACRE 0.000 0.00

418.37000 0.000 0.00

212-00006  
 

0090 *SOIL CONDITIONING 4.100 0.000

ACRE 0.000 0.00

2,551.02000 0.000 0.00

212-00032  
 

0095 *SOIL BINDER 1.200 0.000

ACRE 0.000 0.00

816.33000 0.000 0.00

213-00100  
 

0100 *SOIL RETENTION BLANKET (STRAW) 3,556.000 0.000

SY  87.000 115.71

1.33000 87.000 115.71

216-00039  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 4,494.000 0.000

TON 0.000 0.00

19.96000 0.000 0.00

304-06000  
 

0110 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 2,151.000 0.000

TON 0.000 0.00

89.03000 0.000 0.00

403-34751  
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009

PROJECT: BR 0101-024                   ESTIMATE NO: 0001 08:33:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 316.000 0.000

GAL 0.000 0.00

4.18000 0.000 0.00

411-10255  
 

0120 RIPRAP (12 INCH) 1,354.000 0.000

CY  0.000 0.00

66.08000 0.000 0.00

506-00212  
 

0125 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 6.000 0.000

TON 0.000 0.00

438.78000 0.000 0.00

507-00400  
 

0130 12 INCH FLEXIBLE PIPE 106.000 0.000

LF  0.000 0.00

21.05000 0.000 0.00

603-61120  
 

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,000.000 0.000

LF  0.000 0.00

13.21000 0.000 0.00

606-00301  
 

0140 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,102.04000 0.000 0.00

606-01370  
 

0145 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,422.45000 0.000 0.00

606-02005  
 

0150 END POST 8.000 0.000

EACH 0.000 0.00

236.84000 0.000 0.00

607-00005  
 

0155 CORNER AND LINE BRACE POST 53.000 0.000

EACH 0.000 0.00

268.42000 0.000 0.00

607-00010  
 

0160 FENCE BARBED WIRE WITH METAL POSTS 936.000 0.000

LF  0.000 0.00

2.53000 0.000 0.00

607-01000  
 

0165 *FENCE (TEMPORARY) 2,753.000 0.000

LF  0.000 0.00

1.02000 0.000 0.00

607-11580  
 



CONTID: C14089-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009

PROJECT: BR 0101-024                   ESTIMATE NO: 0001 08:33:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 16 FOOT GATE 2.000 0.000

EACH 0.000 0.00

368.42000 0.000 0.00

607-60116  
 

0175 CURB TYPE 6 (SECTION M) 1,136.000 0.000

LF  0.000 0.00

6.63000 0.000 0.00

609-60011  
 

0180 *DELINEATOR (TYPE I) 26.000 0.000

EACH 0.000 0.00

15.31000 0.000 0.00

612-00001  
 

0185 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

18.37000 0.000 0.00

612-00003  
 

0190 *SIGN PANEL (CLASS I) 9.000 0.000

SF  0.000 0.00

15.31000 0.000 0.00

614-00011  
 

0195 *SIGN PANEL (CLASS II) 16.000 0.000

SF  0.000 0.00

20.41000 0.000 0.00

614-00012  
 

0200 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 24.000 0.000

LF  0.000 0.00

15.31000 0.000 0.00

614-01512  
 

0205 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

13.000 0.000

LF  0.000 0.00

40.82000 0.000 0.00

614-01572  
 

0210 *RUMBLE STRIP 2,100.000 0.000

LF  0.000 0.00

1.89000 0.000 0.00

614-80385  
 

0215 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

1,052.63000 0.000 0.00

615-00030  
 

0220 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

1,157.89000 0.000 0.00

615-00050  
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009

PROJECT: BR 0101-024                   ESTIMATE NO: 0001 08:33:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DETOUR 1.000 0.000

L S 0.850 237,492.55

279,403.00000 0.850 237,492.55

621-00425  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.580 7,490.70

12,915.00000 0.580 7,490.70

625-00000  
 

0235 *MOBILIZATION 1.000 0.000

L S 0.500 34,441.83

68,883.66000 0.500 34,441.83

626-00000  
 

0240 EPOXY PAVEMENT MARKING 16.000 0.000

GAL 0.000 0.00

71.43000 0.000 0.00

627-00005  
 

0245 *FLAGGING 94.000 0.000

HOUR 94.000 2,110.30

22.45000 94.000 2,110.30

630-00000  
 

0250 *TRAFFIC CONTROL INSPECTION 90.000 0.000

DAY 28.000 2,714.32

96.94000 28.000 2,714.32

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 38.000 0.000

DAY 10.000 3,673.50

367.35000 10.000 3,673.50

630-00012  
 

0260 *FLASHING BEACON (SOLAR) 6.000 0.000

EACH 3.000 765.30

255.10000 3.000 765.30

630-80002  
 

0265 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 2.000 204.08

102.04000 2.000 204.08

630-80335  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000

EACH 10.000 204.10

20.41000 10.000 204.10

630-80341  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 0.000

EACH 13.000 265.33

20.41000 13.000 265.33

630-80342  
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009

PROJECT: BR 0101-024                   ESTIMATE NO: 0001 08:33:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 40.82

20.41000 2.000 40.82

630-80343  
 

0285 *CONSTRUCTION INFORMATION SIGN 2.000 0.000

EACH 1.000 306.12

306.12000 1.000 306.12

630-80348  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 0.000

EACH 26.000 265.20

10.20000 26.000 265.20

630-80364  
 

0295 *TRAFFIC CONE 50.000 0.000

EACH 12.500 25.50

2.04000 12.500 25.50

630-80380  
 

0300 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0310 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0315 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0320 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0325 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0330 F/A OJT COLORADO TRAINING PROGRAM 750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009

PROJECT: BR 0101-024                   ESTIMATE NO: 0001 08:33:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A QUALITY INCENTIVE PAYMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0340 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0345 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $299,748.76 299,748.76CURRENT AMT 973,426.03 $$

CAT NO0300 STRUCTURE M-20-D 

0350 REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 13,763.16

13,763.16000 1.000 13,763.16

202-00400  
 

0355 STRUCTURE EXCAVATION 4,211.000 0.000

CY  0.000 0.00

7.14000 0.000 0.00

206-00000  
 

0360 STRUCTURE BACKFILL (CLASS 1) 2,660.000 0.000

CY  0.000 0.00

22.76000 0.000 0.00

206-00100  
 

0365 AGGREGATE BASE COURSE (CLASS 6) 144.000 0.000

TON 0.000 0.00

19.96000 0.000 0.00

304-06000  
 

0370 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 106.000 0.000

TON 0.000 0.00

89.03000 0.000 0.00

403-34751  
 

0375 *STEEL PILING (HP 14X89) 1,355.000 0.000

LF  0.000 0.00

55.61000 0.000 0.00

502-11489  
 

0380 STRUCTURAL STEEL (GALVANIZED) 1,018.000 0.000

LB  0.000 0.00

2.81000 0.000 0.00

509-00001  
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009

PROJECT: BR 0101-024                   ESTIMATE NO: 0001 08:33:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-20-D 

0385 WATERPROOFING (MEMBRANE) 328.000 0.000

SY  0.000 0.00

15.88000 0.000 0.00

515-00120  
 

0390 *CONCRETE CLASS D (BOX CULVERT) 1,054.000 0.000

CY  0.000 0.00

263.27000 0.000 0.00

601-03030  
 

0395 *REINFORCING STEEL (EPOXY COATED) 150,760.000 0.000

LB  0.000 0.00

0.94000 0.000 0.00

602-00020  
 

0400 *BRIDGE RAIL TYPE 10H 158.000 0.000

LF  0.000 0.00

73.27000 0.000 0.00

606-11020  
 

CAT 0300 $13,763.16 13,763.16CURRENT AMT 630,881.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 12,631.58

12,631.58000 1.000 12,631.58

620-00002  
 

0410 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 12,631.58

12,631.58000 1.000 12,631.58

620-00012  
 

0415 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,210.53

2,210.53000 1.000 2,210.53

620-00020  
 

CAT 0400 $27,473.69 27,473.69CURRENT AMT 27,473.69 $$

PROJECT TOTAL 340,985.61 $ 340,985.61CURRENT AMT 1,631,780.85 $$


